
Vendor ID: 0805   COHRON & SON, INC.  (A. M.)Contract ID:

Est Number:

1666Y          

0001 Pay Period End Date: 01.23.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 01.29.2016

Contract Location:

 

Contractor:

COHRON & SON, INC.  (A. M.)

62180 GREAT RIVER RD

PO BOX 479

 

Date Awarded: 09.24.2015

10.13.2015

12.17.2015

Date Let:

VERDON NORTHWEST

09.03.2015

Estimate Type: PROG

Phone:

(712)243-2448

Escrow Agent:

 

Surety Co:

UNITED FIRE & CASUALTY COMPANY

ATLANTIC  IA  50022-0479

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 12.17.2015

Date Project Completion:

Counties

RICHARDSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12666  000 BRO-7074(23)    GRAD CULV SEED BR GDRL

Vendor ID: 0805   COHRON & SON, INC.  (A. M.)Contract ID:

Est Number:

1666Y          

0001 Pay Period End Date: 01.23.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 01.29.2016

$933,799.91

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $109,514.55 $.00 $109,514.55
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $109,514.55 $.00 $109,514.55
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $109,514.55 $.00 $109,514.55

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-251.91 $.00 $-251.91

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$251.91 -$251.91

Payment

$.00

$109,262.64 $.00 $109,262.64

$.00 $.00 $.00

12%

% Time Comp

% Dollar Comp

0%

$933,799.91

01.26.2016 01.27.2016

01.27.2016

Hutmacher, Greg

Murillo, Ernest

Huppert, Scott

Project Manager LPA Responsible Charge

State Representative

01.28.2016Rankin, Robert

District Engineer

Construction Engineer Controller

Halstead, Kerri 01.28.2016 01.28.2016Burling, Laurie



Vendor ID: 0805   COHRON & SON, INC.  (A. M.)Contract ID:

Est Number:

1666Y          

0001 Pay Period End Date: 01.23.2016

Estimate Summary to Contractor Page:   2 of 6

Nebraska Department of Roads Date: 01.29.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      12,800.00 1.000 12,800.00

1.000 12,800.00

1.000 12,800.00

1.000 12,800.00

0001

LS  MOBILIZATION
0001 

1000.00      600.00 8.000 4,800.00

8.000 4,800.00

11.000 6,600.00

11.000 6,600.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      18,800.00 1.000 18,800.00

1.000 18,800.00

0.900 16,920.00

0.900 16,920.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      7.94 8,985.000 71,340.90

8,985.000 71,340.90

2,576.000 20,453.44

2,576.000 20,453.44

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1011.00      30.00 29.000 870.00

29.000 870.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 

1701.24      34.30 80.000 2,744.00

80.000 2,744.00

0.000 0.00

0.000 0.00

0006

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0006 

2009.51      300.00 9.722 2,916.60

9.722 2,916.60

0.000 0.00

0.000 0.00

0007

STA CRUSHED ROCK EMBEDMENT
0007 

2010.03      33.30 543.000 18,081.90

543.000 18,081.90

178.730 5,951.71

178.730 5,951.71

0008

TON CRUSHED ROCK SURFACE COURSE
0008 

Vendor ID: 0805   COHRON & SON, INC.  (A. M.)Contract ID:

Est Number:

1666Y          

0001 Pay Period End Date: 01.23.2016

Estimate Summary to Contractor Page:   2 of 6

Nebraska Department of Roads Date: 01.29.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.00      300.00 3.000 900.00

3.000 900.00

0.000 0.00

0.000 0.00

0009

ACRECOVER CROP SEEDING
0009 

L019.13      1.45 7,898.000 11,452.10

7,898.000 11,452.10

0.000 0.00

0.000 0.00

0010

SY  EROSION CONTROL, CLASS 1D
0010 

L021.30      20.00 174.000 3,480.00

174.000 3,480.00

0.000 0.00

0.000 0.00

0011

BALEEROSION CHECKS, TYPE 1D
0011 

L022.11      3.00 560.000 1,680.00

560.000 1,680.00

0.000 0.00

0.000 0.00

0012

LF  FABRIC SILT FENCE-LOW POROSITY
0012 

Contracted 149,865.50

Current 149,865.50

In place 62,725.15

This Estimate 62,725.15

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      3,800.00 1.000 3,800.00

1.000 3,800.00

1.000 3,800.00

1.000 3,800.00

0013

LS  MOBILIZATION
0013 

4050.01      8.00 700.000 5,600.00

700.000 5,600.00

445.000 3,560.00

445.000 3,560.00

0014

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0014 

4360.24      482.00 4.000 1,928.00

4.000 1,928.00

0.000 0.00

0.000 0.00

0015

EACH24" METAL FLARED-END SECTION
0015 



Vendor ID: 0805   COHRON & SON, INC.  (A. M.)Contract ID:

Est Number:

1666Y          

0001 Pay Period End Date: 01.23.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.72      151.50 216.000 32,724.00

216.000 32,724.00

216.000 32,724.00

216.000 32,724.00

0016

LF  72" CULVERT PIPE, TYPE 3,4 OR 5
0016 

P402.24      34.30 332.000 11,387.60

332.000 11,387.60

0.000 0.00

0.000 0.00

0017

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0017 

Contracted 55,439.60

Current 55,439.60

In place 40,084.00

This Estimate 40,084.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0018

LS  MOBILIZATION
0018 

L001.01      950.00 3.000 2,850.00

3.000 2,850.00

0.000 0.00

0.000 0.00

0019

ACRESEEDING, TYPE A
0019 

L032.75      180.00 7.000 1,260.00

7.000 1,260.00

0.000 0.00

0.000 0.00

0020

TON MULCH
0020 

Contracted 5,610.00

Current 5,610.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STATION 11+60.00  1-50'-0" & 2-37 '-6" SPAN

0030.60      55,000.00 1.000 55,000.00

1.000 55,000.00

0.000 0.00

0.000 0.00

0021

LS  MOBILIZATION
0021 

Vendor ID: 0805   COHRON & SON, INC.  (A. M.)Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1043.50      3.00 1,238.000 3,714.00

1,238.000 3,714.00

0.000 0.00

0.000 0.00

0022

SY  RIPRAP FILTER FABRIC
0022 

6000.10      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0023

LS  ABUTMENT NO.1 EXCAVATION
0023 

6000.11      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0024

LS  ABUTMENT NO.2 EXCAVATION
0024 

6001.00      4,800.00 1.000 4,800.00

1.000 4,800.00

0.000 0.00

0.000 0.00

0025

LS  BENT NO.1 EXCAVATION
0025 

6001.01      4,800.00 1.000 4,800.00

1.000 4,800.00

0.000 0.00

0.000 0.00

0026

LS  BENT NO.2 EXCAVATION
0026 

6010.22      577.62 282.000 162,888.84

282.000 162,888.84

0.000 0.00

0.000 0.00

0027

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0027 

6010.26      865.86 248.800 215,425.97

248.800 215,425.97

0.000 0.00

0.000 0.00

0028

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0028 

6020.00      1.10 61,515.000 67,666.50

61,515.000 67,666.50

0.000 0.00

0.000 0.00

0029

LB  REINFORCING STEEL FOR BRIDGE
0029 

6040.00      20,000.00 1.000 20,000.00

1.000 20,000.00

0.330 6,600.00

0.330 6,600.00

0030

EACHREMOVE STRUCTURE

AT STATION 11+73.50

0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6080.00      3.50 5,895.000 20,632.50

5,895.000 20,632.50

0.000 0.00

0.000 0.00

0031

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0031 

6105.02      60.00 1,030.000 61,800.00

1,030.000 61,800.00

0.000 0.00

0.000 0.00

0032

TON ROCK RIPRAP, TYPE B
0032 

6105.30      6.00 1,238.000 7,428.00

1,238.000 7,428.00

0.000 0.00

0.000 0.00

0033

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0033 

6210.14      35.00 1,590.000 55,650.00

1,590.000 55,650.00

0.000 0.00

0.000 0.00

0034

LF  HP 12 INCH X 53 LB STEEL PILING
0034 

Contracted 686,805.81

Current 686,805.81

In place 6,600.00

This Estimate 6,600.00

GROUP 6 BRIDGE AT STATION 11+60.00  1-50'-0" & 2-37 '-6" SPAN

GROUP 7 GUARDRAIL

0030.70      400.00 1.000 400.00

1.000 400.00

0.000 0.00

0.000 0.00

0035

LS  MOBILIZATION
0035 

7020.00      2,100.00 4.000 8,400.00

4.000 8,400.00

0.000 0.00

0.000 0.00

0036

EACHBRIDGE APPROACH SECTIONS
0036 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,100.00 4.000 8,400.00

4.000 8,400.00

0.000 0.00

0.000 0.00

0037

EACHGUARDRAIL END TREATMENT, TYPE II
0037 

Contracted 17,200.00

Current 17,200.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.10      2.85 1,668.000 4,753.80

1,668.000 4,753.80

36.000 102.60

36.000 102.60

0038

BDAYBARRICADE, TYPE III
0038 

0001.90      0.10 2,446.000 244.60

2,446.000 244.60

16.000 1.60

16.000 1.60

0039

EACHSIGN DAY
0039 

0001.99      0.10 556.000 55.60

556.000 55.60

12.000 1.20

12.000 1.20

0040

EACHCONTRACTOR FURNISHED SIGN DAY
0040 

0030.10      0.00 1.000 0.00

1.000 0.00

0.000 0.00

0.000 0.00

0041

LS  MOBILIZATION
0041 

9110.01      85.00 10.000 850.00

10.000 850.00

0.000 0.00

0.000 0.00

0042

HOURRENTAL OF LOADER, FULLY OPERATED
0042 

9110.03      85.00 10.000 850.00

10.000 850.00

0.000 0.00

0.000 0.00

0043

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      125.00 10.000 1,250.00

10.000 1,250.00

0.000 0.00

0.000 0.00

0044

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0044 

9110.27      150.00 10.000 1,500.00

10.000 1,500.00

0.000 0.00

0.000 0.00

0045

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0045 

L022.75      3.00 500.000 1,500.00

500.000 1,500.00

0.000 0.00

0.000 0.00

0046

LF  TEMPORARY SILT CHECK
0046 

L022.90      2.50 500.000 1,250.00

500.000 1,250.00

0.000 0.00

0.000 0.00

0047

LF  TEMPORARY SILT FENCE
0047 

L022.92      2.25 400.000 900.00

400.000 900.00

0.000 0.00

0.000 0.00

0048

LF  TEMPORARY EARTH CHECK
0048 

L032.70      175.00 3.000 525.00

3.000 525.00

0.000 0.00

0.000 0.00

0049

TON TEMPORARY MULCH
0049 

L860.24      300.00 14.000 4,200.00

14.000 4,200.00

0.000 0.00

0.000 0.00

0050

EACHSTORM EVENT RESTORATION - INCENTIVE
0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0051

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0051 

Contracted 18,879.00

Current 18,879.00

In place 105.40

This Estimate 105.40

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 933,799.91

Current 933,799.91

In place 109,514.55

This Estimate 109,514.55




